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Background: On November 9, 1999, the contract amendment subcommittee of the
Ecosystem Roundtable and the CALFED agency liaisons met in a public meeting to discuss
five projects that had requested Level 1 amendments and six projects that had requested
Level 2 amendments. The details of the proposed project amendments are included in the
attached memorandum to the Ecosystem Roundtable Project Amendment Subcommittee.

Status: The five Level 1 project amendments have been reviewed by the appropriate
contracting agency staff, which after consultation with CALFED staff, were found reasonable
and they were approved. They are presented here for information.

Six Level 2 project amendments were reviewed by the Amendment Subcommittee arid
Agency Liaisons. At the meeting, Patrick Leonard/USFWS reported that the City of -
American Canyon has indicated that they will also incur approximately $6,000 in
unanticipated costs for soil testing required for the property appraisal. The Amendment
Subcommittee and Agency Liaisons recommended approving up to $35,000 of total
additional costs for that project (98-F23).

Project and Change Requested Reason for Liaison
Proponent Budget Scope Time Amendment Action
Evaluation of $38,100 Evaluate a None To include fishing Recommended
Increasing Tagging (6.1% wider mortality rates, for approval.
Levels for Chinook increase) spectrum salmon ocean
Salmon and Steelhead of values survival rates,
and a Demonstration for the hooking mortality
Project on Mass model’s rates, impacts in
Marking parameters freshwater, etc.
(98-B15)
Northwest Marine "~
Technology Inc.
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Project and Change Requested Reason for Liaison
Proponent Budget Scope Time Amendment Action
Stone Lakes NWR $500,000 Provide To Dec 31, Increased land Recommended
Land Acquisitions (26% initial 2000 acquisition costs, for approval.
(98-F 12) increase) restoration restoration
US Fish and Wildlife planning, planning, and
Service acquisition-related

costs.

Chinook S~]mon None None 12 months Delays in Recommended
Movement in the Lower obtaining for approval.
S JR and South Delta. equipment and
(98-C I 1) staff turnover.
CA Dept ofFish and
Game
Woodbridge Fish None None 22.5 Delays in Recommended
Screen and Passage months obtaining for approval.
(98-B 11) environmental
Woodbridge Irrigation clearance.
District
Nelson Slough Wildlife ($256,476) Cancel None Project withdrawn Recommended
Area Restoration project by proponent, for approval.
Demonstration Project
(98-F10)
CA Dept of Fish and
Game
South.Napa River Tidal up to None None Unanticipated Recommended
Slough and Floodplain $35,000 property for approval.
Restoration Project (2.4% acquisition costs.
(98-F23) increase)
City of American
.Canyon

These 10 projects with amendments recommended for approval have a net dollar change of
$332,124, or 4.2% oft he previously a~proved project funding.

For additional information on this topic, please contact Peter Jacobsen at (916) 653-3790 or
Wendy Halverson Martin at (916) 653-5950.
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